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Appendix 1 

 

MAJOR COMPONENTS OF THE 1978 TRANSPORTATION PLAN: 

ACCOMPLISHMENTS THROUGH 2001 

 

 

Railroad Relocation -- riverfront corridor: 

• Wabash Avenue Underpass completed in 1987 

• SR 26 Replacement Bridge completed in 1992 

• Ninth Street Underpass completed 1993 

• CSX Relocation completed in late 1995 

• Harrison Bridge ramps 

• CSX Track Work 

• Depot Plaza 

• New Arterial 

• Pedestrian Overcrossing 

• Reconstruction of Fifth St. 

• Landscape Planting & Trail Completion in Spring 1996 

• Norfolk Southern Relocation -- contract let in Fall 1996 

• Earth embankment - complete 

• US 52 & SR 25 rail bridge - complete 

• Wabash Heritage Trail between SR 26 and Harrison bridges – 

complete 

• Norfolk Southern rail relocation - complete 

• Last train through corridor: April 6, 2001 

 

Lafayette Business District -- South & Columbia one-way pairs:   

• SR 26 Bridge completed 

• Fourth & Fifth one-way pairs revised to Third and Fourth 
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Main Street -- four lane improvement between South and Earl: 

• Intersection improvements at Kossuth and at Earl 

• Signal timing change at Earl 

 

South Street -- four lane improvement between Main and Sagamore: 

• Intersection improvement at Sagamore; traffic signals at 26th and 

30th, 

• Railroad crossing reconstruction both east and west of US 52  

• New synchronization system on SR 26 between Earl Avenue and 

36th Street, and retiming of traffic signals 

• Left turn arrows for Earl Avenue 

• No progress on lane improvements 

 

Erie-Elmwood-Greenbush Corridor -- four lane improvements to 

Elmwood and Greenbush and Erie extension along abandoned NORFOLK 

SOUTHERN corridor: 

• No progress on Greenbush Avenue 

• Constructing Erie Street north of 18th Street beginning in 2001 

 

Union Street -- widening between Sagamore and Creasy: 

• Widening of Union between 18th and Sagamore complete 

• Widening of Union between Sagamore and Creasy Lane complete 

• New traffic signal installed at 36th Street 

 

Earl Avenue -- four lane improvement between South and State: 

• Completed in 1988 between South and Main 
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Farabee Drive -- extension of Farabee south to SR 38: 

• Thoroughfare Plan amendment - Removed section of Farabee 

from McCarty to SR 38 in 1995 

• Commercial development south of Kossuth on Farabee has 

established 700’ of the roadway  

 

Creasy Lane -- extension to US 52 and reconstruction between SR 26 and 

SR 38: 

• TIF District established to finance extension; 

• SR 26 to McCarty Lane completed in 1992 

• Improvements from Kensington to SR 26 (Phase 2) completed late 

1994 

• Improvements from Greenbush to Kensington completed Spring 

1996 

• New signal installed at intersection with Union Street, left turn 

signals at the intersection of SR 26 and Creasy 

• Creasy Extension from SR 38 to US 52 completed in 1995 

• Improvements between McCarty and SR 38 completed in 1997 

 

Teal Road -- widening between 4th  and 18th and extension to SR 38: 

• Intersection improvements at 9th, 18th, and Sagamore  

• 1995 amendment to the Thoroughfare Plan removed extension to 

SR 38 

• Widening between 4th and 9th and 9th to 18th - No progress 
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Brady-Beck Corridor -- Brady Lane extensions at both ends; new roadway 

connecting Brady and Beck along NORFOLK SOUTHERN rail; widening: 

• Thoroughfare Plan Amendment; Twyckenham Blvd. built 

• Brady extended to meet Creasy at US 52, complete late 1995 

• Twyckenham Boulevard between Old US 231 and CR 50E to begin 

construction in 2001 

• City and County working on engineering plans for the 9th to 18th 

Street connection  

 

Road 350S -- extensions at both ends; improvements between Road 50E 

and  Concord: 

• New construction between US 231 and CR 50 E completed 1994 

• Reconstruction between CR 50 E and US 52 completed 1995 

• Construction between US 52 and SR 38 completed 1996 

• Construction between old US 231 and relocated US 231 completed 

1998 

• Construction of phase VI completed in 1997 

 

SR 43 (now US 231 S) -- four lane improvement from Road 500S to 

downtown: 

• Traffic signal with left turning lanes at Beck 

 

Bypass -- from Road 350S around WL and rejoin SR 43 at Road 500N: US 

231 Road Relocation and Bridge Project southern terminus extended to .85 

miles south of CR 500 S 

• Construction from CR 500S to SR 25 complete and open to traffic 

1997 
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• Bridge portion complete but not open to traffic 

• River Road portion under construction: South Street widening 

complete, portions of North River Road complete, ramps on north 

side of Harrison Bridge complete and open, new rail bridge 

complete. 

• The portion between River Road and SR 26 has advanced to 

preliminary engineering 

• North of SR 26 to US 52, a consultant has been hired to update the 

EIS and locate an alignment 

 

Chauncey-Vine Corridor -- one-way pairs between Fowler and State; 

extension of Chauncey to S. River: 

• No progress; Chauncey extension discarded alternate in US 231 EIS 

 

South River Road -- widening between the "new bypass" bridge and 

extension of Chauncey: 

• See “Bypass” 

 

State Street -- four lane improvement between University and Gates: 

• No progress  

 

Yeager Road -- four lane improvement between Northwestern and 

Sagamore: 

• Intersection improvement at Northwestern 
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McCormick-Cumberland Connector -- four lane improvement to 

McCormick and extension of Cumberland: 

• A portion of Cumberland has been extended 

 

McCormick Road -- reconstruction between Cherry and US 52: 

• See “Bypass”  

• A proposal to extend US 231 Bypass northwest of campus and onto 

McCormick gaining local support.   

• A consultant has been hired by INDOT  

 

Road 350N and Soldiers Home Road -- alignment improvements: 

• A portion of 350N is complete, the remaining portion ready for 

construction; no progress on Soldiers Home 


